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1  Rocky Flats Closure Project
1.H  EESH&Q Project
1.H.A  EES&QP

+ 1.H.A.A  Project Management
1,422 22MAY00 17AUG06

+ 1.H.A.B  Safety
1,489 22MAY00 05DEC06

+ 1.H.A.C  Quality Assurance
1,442 22MAY00 19SEP06

+ 1.H.A.D  Environmental Media Management
1,489 22MAY00 05DEC06

+ 1.H.A.E  Training
1,442 22MAY00 19SEP06

+ 1.H.A.F  Nuclear Safety
1,442 22MAY00 19SEP06

+ 1.H.A.G  Engineering
1,485 22MAY00 28NOV06

+ 1.H.A.H  Analytical Services
1,489 22MAY00 05DEC06

+ 1.H.A.J  Radiological Safety
1,489 22MAY00 05DEC06

+ 1.H.A.K  Environmental Management and Compliance
1,442 22MAY00 19SEP06

+ 1.H.A.L  Environmental Systems Stewardship
1,488 22MAY00 04DEC06
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Start Date 01FEB99
Finish Date 14DEC06
Data Date 22MAY00
Run Date 28JUN00 14:39
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